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Preface

This document contains the installation and checkout procedures for
the Landsat 7 Processing System (LPS) located at the Earth Resources
Observation System (EROS) Data Center (EDC). It is controlled by the
LPS Project Configuration Management Board (PCMB) and may be
updated by document change notice (DCN) or revision. Direct
comments and questions regarding this document to

Landsat 7 Processing System Project
Code 514

Goddard Space Flight Center
Greenbelt, MD 20771
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Section 1—Introduction

1.1

Purpose and Scope of Document

This document contains the installation and checkout procedures for
the Landsat 7 Processing System (LPS) located at the Earth Resources
Observation System (EROS) Data Center (EDC). Included in this
document are the EDC site preparation information for the LPS
facility, the LPS installation instructions and equipment checkout
procedures. This document also describes the turnover of the LPS to
the EDC after completion of the installation.

1.2

Landsat 7 Processing System Description

The LPS architecture is described in Landsat 7 Processing System
Design Specification (Applicable Document 1.4.4). Information
regarding external interfaces between the LPS and other systems is
contained in the various interface control documents (ICDs) listed in
Section 1.4. Landsat 7 Processing System Operations and
Maintenance Manual (Applicable Document 1.4.8) provides additional
information on the LPS.

1.3

Installation Approach

Following completion of the LPS factory acceptance test (FAT) at
Goddard Space Flight Center (GSFC), the LPS equipment will be
shipped to the EDC. The LPS will then be physically located at the
LPS-designated site noted in EDC Site Preparation Plan for the
Installation of the Landsat 7 LGS, LPS, and IAS (Applicable Document
1.4.1). It is expected that the LPS-designated site is designed and
prepared in accordance with the specifications contained in EDC Site
Preparation Plan for the Installation of the Landsat 7 LGS, LPS, and
IAS (Applicable Document 1.4.1). Section 2 provides LPS facility
preparation related information for reference and verification during
the LPS installation. After the system is connected to the power,
signal, and network cables (as described in Section 3), checkout will
be performed (as described in Section 4). On completion of the
checkout and subsequent site acceptance test (SAT), the LPS
equipment will be formally turned over to the EDC (Section 5).

LPS/MO&DSD 1-1 July 21, 1997



LPS Installation Procedure REVISION 1 514-21P/0195

The final testing of LPS interfaces to the EDC Distributed Active
Archive Center (DAAC) system and the Landsat 7 Ground Station
(LGS) will be performed during the SAT (the SAT schedule is
provided in the LPS Transition Plan (Section 1.4.2)). This document
contains test procedures that verify the functionality of the LPS
interfaces prior to connection to the external interfaces.

1.3.1 Shipment and Installation Schedule

The LPS will be shipped to the EDC following completion of the FAT
at GSFC. The baseline schedules for the LPS FAT, shipment, and
installation are noted in LPS Transition Plan (Applicable Document
1.4.2).

1.3.2 Prerequisite for LPS Installation

Two prerequisites are required to begin the installation of the LPS at
the EDC:

1. Completion of LPS FAT at GSFC
2. Site readiness at the EDC.

EDC is responsible for reviewing the status of these prerequisites at
the consent to ship review after culminating the FAT.

1.3.3 Installation Responsibilities

The LPS Project is responsible for the installation of LPS equipment
at the EDC. The LPS to EDC network(s) connection responsibilities are
designated as follows:

< The LPS Project will provide two 125-foot fiber-optic cables that
connect the LPS fiber distributed data interface (FDDI) network to
the EBnet.

< The EBnet project is responsible for providing the FDDI
concentrator (Applicable Document 1.4.7).

e The EDC is responsible for preparing the onsite network
interconnections to the LPS 10Base-T Hub.

LPS/MO&DSD 1-2 July 21, 1997
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The EDC will provide the following information, which is needed to
facilitate the LPS connections to the EDC Ethernet and the FDDI local
area network (LAN):

e Cable connection from the EDC Ethernet LAN to the LPS 10Base-T
Hub

= Ethernet IP addresses for
- LPS strings 1 through 5
- LPS Indy workstations 1 through 3
- LPS X-Terminals 1 and 2
- LPS Laserjet5 printers 1 and 2
Table 1-1 lists the LPS Project and the EDC responsibilities for

performing and/or supporting LPS facility preparation, installation,
checkout and turnover.

Table 1-1. LPS Installation Responsibilities Matrix

Installation Activity LPS EDC EBnet
(An x indicates performing Responsibility) Proj ect O&M Proj ect
A. LPS and Facility Preparation
1. Provide two 125-feet LPS FDDI-EBnet fiber-
optic cables X
2. Provide FDDI Router X
3. Prepare ethernet network connections for LPS X
10Base-T Hub
4. Identify ethernet cable connectionsto LPS X
10Base-T Hub
5. Provide FDDI IP addresses on EBnet for LPS X
strings 1- 5
6. Provide Ethernet IP addresses for LPS strings
1-5 X
7. Provide Ethernet IP addresses for LPS Indy
Workstations 1 -3 X
8. Provide Ethernet IP addresses for LPS X-
terminals 1 -2 and HP Laserjet5 printers 1 -2 X
9. Assign LPS site installation representative X
B. LPSInstallation
1. Complete FAT at GSFC see Trans. Plan
2. Ship LPS X
3. Identify EDC floor for LPS installation X
4. Unpack LPS X support
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Table 1-1. LPS Installation Responsibilities Matrix (Contd.)

Installation Activity LPS EDC EBnet
Proj ect O&M Proj ect

5. Identify LPS Junction boxes and circuit X
breakers

6. Provide floor cut-out panels X

7. Install LPS, including LPS cables X

8. Label LPS cables X

C. LPS Checkout

1. Provide LPS Login name and password X recelve

2. Checkout LPS Challenge XL, RAIDs, FDDI, X
Ethernet LAN and workstation installation

3. Demonstrate LPS X

4. Loginstallation & demonstration problems X review

5. Checkout cable connections and interface to the X support
LGS, if available

6. Checkout cable connections and interface to the X support
EDC DAAC, if available

D. LPS Turnover

1. Turnover LPS COTS hardware and software X review

2. Turn over LPS COTS hardware and software X review
configuration records

3. Turn over LPS software backup tapes and LPS X receive
documentation

4. Turn over LPS COTS hardware and software X receive
vendor manuals

5. Perform LPS site acceptance test (SAT) support X

1.4 Applicable Documents

1.EROS Data Center, EDC Site Preparation Plan for the Installation of
the Landsat 7 LGS, LPS, and IAS, May, 1997

2.NASA/GSFC, 514-2TP/0195, LPS Transition Plan, October 7, 1996

3.—, 514-4BIP/0195, LPS Build Implementation Plan, September
1996

4.—, 4560-8SDS/0194, Landsat 7 Processing System (LPS) System
Design Specifications, May 26, 1995
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5.—, 560-11CD/0794, Interface Control Document Between the
Landsat Ground Station and the Landsat Processing System,
Revision 1, September 17, 1996

6.—, 209-CD-013-004, Interface Control Document Between EOSDIS
Core System (ECS) and the Landsat 7 System, August 1996

7.—, 540-097, Interface Control Document Between the EBnet and the
Landsat 7 Processing System (LPS), July 1996

8.—, 514-30MM/0196, Landsat 7 Processing System (LPS) Operations
and Maintenance Manual, July 1997

9.—, 514-3SUG/01, Landsat 7 Processing System User’s Guide, March
1997

10. — (TBD), Landsat 7 Processing System (LPS) Software
Configuration Guide, July1997

11. — (TBD), Landsat 7 Processing System (LPS) Programmers
Reference Manual, July 1997

1.5

Vendor Documents

1.Silicon Graphics, Inc., 108-7040-020, Challenge/Onyx Site
Preparation Guide, 1993

2.—, 007-1735-040, Power Challenge™and Challenge XL Rackmount
Owner’s Guide, February 1996

3.—, 007-9804-050, Indy™Workstation Owner’s Guide, February
1996

4.1RIS Insight Library, “Deckside Power Challenge and Challenge L
Owner’s Guide” (This online documentation is available on the
SGI Challenge L system drive.)

5.Ciprico, Inc., Publication No. 21020270A, AD6700 Integrated Disk
Array Quick Installation Guide, August 1993

6.—, Publication No. 21020650A, Addendum to the Disk Array Guide,
March 1994

7.—, Publication No. 21020295H, Product Note for 6700/10 Disk
Arrays and Controller Boards, April 1995

8.Silicon Graphics, Inc., 007-2266-001, Digital Linear Tape Drive
Owner’s Guide, 1994
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9.Network Computing Devices, Inc., Part No. 9300326, Installing Your

10.

11.

12.

13.

14.

15.

HMX Family System, Revision A, February 1995

General Standard Corporation, High Speed Parallel Digital
Interface (HPDI)/Very High Speed Serial Interface (VSIO) Card
User’s Manual, (TBS)

Network Computing Devices, Inc., Part No. 9300289, About Your
21-Inch Color Monitor NC2185AA, Revision A, April 1994

Epson America, Inc., X-LQ570PLUS, Epson LQ-570+ (Label)
Printer User’s Guide

Hewlett-Packard, Publication No. C3916-90901, LaserJet5 and
5M Printer User’s Manual

Silicon Graphics, Inc., 007-2872-001, IRISconsole
Administrator’s Guide

Box Hill Systems Corporation, Note-94-006, Using the Box Hill
MDL1C-7 Media Changer
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Section 2—LPS Facility Preparation Information

This section provides information on floor space, floor loading, power
and grounding, and heat dissipation for the LPS to be installed at the
EDC site. Detailed requirements and design specifications for
preparing the LPS installation site are provided in EDC Site
Preparation Plan for the Installation of the Landsat 7 LGS, LPS, and
IAS (Applicable Document 1.4.1).

A detailed list, including item quantities, of the LPS equipment to be
installed at the EDC is provided in Table 5-1.

2.1

Floor Space

The EDC site floorplan and computer room layout for the LPS are
shown in EDC Site Preparation Plan for the Installation of the Landsat
7 LGS, LPS, and IAS (Applicable Document 1.4.1).

Silicon Graphics, Inc. (SGI) specifies a minimum ceiling height of
96 inches to allow for Challenge XL cabinet airflow clearance. Also,
the Challenge XL cabinet requires 36-inch wide clearances in the
front and back of the cabinets to allow the doors to fully open. For
activities that use side access, adequate space is required to roll the
cabinet forward or backward to provide side clearance.

2.2

Floor Loading

For installations on raised floors, minimum floor loading is 133
pounds per square foot to support the SGI Challenge XL. The SGI
Challenge XL cabinets use four casters and four stabilizing levelers
for weight distribution. If the floor is modified (for example, by
adding cutouts for cable access), the EDC should determine and
provide the additional reinforcement, as required.

2.3

Power and Grounding

Table 2-1 summarizes the alternating current (ac) power information
for the LPS equipment.
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Table 2-1. ac Power Information for LPS Equipment

Power VAC Hertz Connector
Equipment (min/nom/max)| (min/max) [ Phase | Amps Type

Challenge XL 187/208/264 50/60 1 24 NEMA L6-30R)

twist-lock
type, 2-P, 3-W,

30A, 250V)

RAID/DLT cabinet 100/120 50/60 1 14 NEMA 5-15P

(100/120V @ 15
Amps)

Indy workstation NEMA 5-15P

- System chassis 100/132 47/63 1 4.2

- Monitor 100/132 47/63 1 2.7

NCD X-Terminal NEMA 5-15P

- Terminal base 90/264 (use 110 47/63 1 0.2

- Monitor nominal) 50/60 1 1.3

90/264 (use 110
nominal)

Hewlett-Packard 100/127(+/-10%) 50/60 1 11.2 NEMA 5-15P

LaserJet5 printer

Epson LQ 570+ printer 120 50/60 1 2 NEMA 5-15P

IRISconsole 110 50/60 1 1 NEMA 5-15P

Ethernet 10Base-T 110 50/60 1 0.5 NEMA 5-15P

SuperHub

The LPS equipment/racks should be grounded as specified in EDC
Site Preparation Plan for the Installation of the Landsat 7 LGS, LPS,
and IAS (Applicable Document 1.4.1). There are no special grounding
requirements for the LPS equipment.

2.4

Heat Dissipation

The heat dissipation information on LPS equipment is as follows:

No. of ac Load (ton) Btu/Hour
Equipment Units (each unit/system) (each unit/system)

Challenge XL 5 1.33 16,000

Indy 3 0.075 900

BOX HILL MDL1C-7- 5 0.028 340

DLT MEDIA

CHANGER

RAID 10 0.085 1,020
X-Terminal 2 0.048 570

Printers 2 0.090 1080
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LPS Totals
(All Units) 8.141 97900

NOTE: The Challenge cabinet airflow is drawn in through the bottom
and blown out through the top. The RAID/DLT cabinet pulls in air
from the front and exhausts out the back. The Challenge cabinets and
RAID/DLT cabinets will be position above vented floor tiles.
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Section 3—System Installation

3.1

Introduction

This section provides information for installing the LPS equipment.
Once the LPS site at the EDC has been prepared in accordance with
EDC Site Preparation Plan for the Installation of the Landsat 7 LGS,
LPS, and IAS (Applicable Document 1.4.1) and verified by the EDC at
the Consent to Ship Review (see Applicable Document 1.4.2), the LPS
equipment can be shipped from GSFC and installed at the EDC. This
section provides information on unpacking and inspection, layout, ac
power connections, cabling, and software installation for the LPS at
the EDC site.

The information provided in this section refers to the installation of
the entire LPS. SGI is contracted to setup and turn-on the Challenge
XLs, Indy workstations and the IRISconsole. LPS personnel will
install and setup the LPS components not covered under the SGI
contract.

3.2

Unpacking and Inspection

LPS personnel will be responsible for unpacking and inspecting LPS
equipment at the EDC loading/receiving area. Check packing
containers for external damage before removing the contents. Use
care in handling and removing the components and the packing
material.

3.3

Equipment Layout

The EDC computer room layout and the position of LPS equipment
layout are shown in EDC Site Preparation Plan for the Installation of
the Landsat 7 LGS, LPS, and IAS (Applicable Document 1.4.1). With
assistance from the EDC facility coordinator, install LPS equipment on
the LPS floor.
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3.4

ac Power Connection

The LPS site power and connector information is provided in Section
2.3. Connect the LPS equipment to the designated junction boxes at
the EDC. Make sure that all power switches of all LPS equipment are
in the OFF position during the power connection. Also, identify and
locate the circuit breakers associated with all LPS designated junction
boxes before starting LPS equipment installation.

The Challenge XL ac power connector is located at the bottom of the
rear of each XL cabinet (Figure 3-1). The rear door does not have to
be opened to access this connector.

The RAID/DLT cabinet ac power strip connector is located at the rear
of each cabinet. Open the cabinet rear door to gain access to the
connector.

The Indy, X-Terminal, printer, and IRISconsole ac power connections
are accessible on each chassis. Refer to vendor documentation
(Section 1.5) for these components.

3.5

Cabling

The cable listing and cable interconnections diagram of LPS are
shown in Appendix B of LPS Operations and Maintenance Manual
(Applicable Document 1.4.8).

LPS personnel will install cables between LPS subsystems and/or
equipment as shown in the LPS interconnection diagram. The cables
are individually designated by a cable number. The cable ends are
labeled for the connection equipment (or location). The LPS cable
labeling scheme is also defined in LPS Operations and Maintenance
Manual (Applicable Document 1.4.8).

Place LPS cables under the floor panels using aisles or walkways for
the cable routes. Sufficient cable length has been provided. Bundle
the cables within the cabinets in a convenient manner using cable
ties. Allow sufficient service loops. Ensure that the labels are clearly
visible.

The Challenge XL input/output cable connections are located on the
connector panels at the rear of the cabinet (Figure 3-1). Open the
rear doors to gain access to these connectors.

The RAID/DLT cabinet cable connections are located on the rear of
each component within the cabinet (Figure 3-2). Open the cabinet
rear door to gain access to these connectors.
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The Indy Workstation cable connections are located on the rear of
unit (Figure 3-3). Refer to vendor documentation (Section 1.5) for

more details.

The X-Terminal, printer and IRISconsole connectors are accessible on
each chassis. Refer to vendor documentation (Section 1.5) for these

components.
System
Cooling Fan
*Parallel plp13
FDDI Network L
Switch Power\\:
Cardcage
I/O Panel L ——*Network etl
Transfer RAID
DF SCSI 134
Capture RAID
DF SCSI133 [ *Serial RS232 tty_47
[~ *xpi1 FDDI Ring 2
DF SCSI 131 [~ xpi0 FDDI Ring 1
[~
DLT | *Serial RS232 tty_46
SE SCSI 130 SCSI
— *Serial RS232 tty_45
Ethernet SE SCSI 132
Network et0 ~~|
Main Remote System
I/O Panel ':l S — Control; SSE use only
Label Printer= | |0O0000 I:,l/() System Console tty 1

Parallel plp15 ? 10123 *Serial RS-232 tty 2

*Interrupt IN
*Interrupt OUT INPUT OUTPUT ™ Key Board
I~
i 000 0000 *Peripheral Power
Clock+ | c|ock+j
. Clock- Clock-
*Serial RS422 tty 4 / Data+ Data+
Data- Data-

*Serial RS232 tty 3

AC power receptacle

(NEMA L6-30R —
twist-lock type, 2-P,
3W, 30A, 250V)

* indicates not used in operational configuration

Figure 3-1. Challenge XL — Rear View, Doors Open
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| [
Epson LQ-570+ Printer

BoxHill MDL1C-7-DLT4

SCSI connectors g [ SCSI Address
selector
1 [
o= On/Off switch
Ciprico 6700 Disk Array (Capture RAID)
o | | ] |
d O O '
— n
Activity LED = = SCSI connectors
Power switch e = =

Lo [ | 1 |
V ‘
A O O i
Activity LED = —= SCSI connectors
Power switch »- ] = =

|I| power switch locations

] | . B
power connection locations

Figure 3-2. RAID/DLT/Label Printer Cabinet — Rear View
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SGI INDY Workstation
(Rear View)

d | /Power

SCsSiI
/ Serial ports
/ Ethenet 10-BaseT port
ISDN port

Indy Cam Camera port
Ethernet AUI port

Figure 3-3. SGI Indy Workstation — Rear View

3.6 Software Installation

The LPS operational software is installed on each Challenge XL
system drive prior to shipment to the EDC. Therefore, LPS software
installation is not required at the EDC site. The LPS personnel will be
able to reinstall LPS software on a Challenge XL, if for some reason
the software is found to be corrupted during LPS installation.

LPS/MO&DSD 3-5 July 21, 1997,



LPS Installation Procedure REVISION 1 514-21P/0195

Section 4—System Checkout

4.1

Introduction

This section describes the checkout of the hardware installation for
the LPS. Sections 4.3 through 4.13 constitute a complete checkout
procedure. A checklist is provided in Appendix A for the checkout
procedure.

Under the existing maintenance contract, SGI will verify the integrity
of the Challenge XLs, Indy workstations, and the IRISconsole
(Sections 4.4 and 4.5). Checkout procedures are provided to verify
the installation. LPS personnel will perform the checkout of the
entire LPS. (NOTE: The login name and password of each system are
obtained from the EDC LPS site installation representative.)

Included in the checkout procedure are references to the equipment
setup procedures in LPS Operations and Maintenance Manual
(Applicable Document 1.4.8). This procedure shall be exercised for
the Indy workstations and the X Terminals after relocation to the
EDC.

Following completion of system checkout, the LPS is available for site
acceptance testing.

4.2

Problem Tracking and Correction

The LPS Interactive Configuration Change Request (CCR) Automation
System (ICAS) procedures, remotely accessible by LPS personnel at
the EDC, will be used to document and track hardware and software
problems.

4.3

LPS Startup

Apply power to the following LPS equipment:

< Five SGI Challenge XL cabinets—Turn on power at the switch
located behind the lower front door (Figure 4-1). Verify that both
power supplies have green light emitting diodes (LEDS) lit. Insert
the key into the lock on the front panel and turn clockwise to
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12:00 (ON) position. Verify that the fans start and the front
display becomes active. The system will boot automatically.

= The XL green power-on LED, located above the function buttons,
lights up to indicate that power has been applied to the system
midplane. The amber fault LED then lights up to indicate that
power has been applied to the system controller. The fault LED
goes out when the system controller has successfully initialized
and the POSTs are completed.

System
Cooling
Fan
Fault LED
Power-on
System |~ LED
Cardcage
| Off
_— OI’]
System g — | i
y P |
o o] 1“ - -a—F}— Maintenance
Controller VT 0 O
enu
and St.atus Status ~—1— Key switch
Panel Display : |:| |:| |:| |:|
Display .
@ =
moS = < 2
Internal 52 5 8 g ™~ Select Button
storage ™ 3 o S £
Devices SR 3 E =
) © R Down Button
N
\ Up Button
\ Menu Button
L_— Power
Supply
LEDs
[eXe] OO‘
Redundant
Power E<-_ ac bower
Supplies switch

Figure 4-1. Challenge XL — Front View, Doors Open
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e Two NCD X-Terminals—Refer to manufacturer’s documentation.
The monitor power switch is located on the back of the monitor.
Verify that the power indicator is green. The power switch for the
terminal base unit is located on the rear of the unit. Verify that
the power LED is illuminated.

e One SGI IRISconsole—Refer to manufacturer’s documentation.
Connect the power supply connector to the back of the
IRISconsole.

e Three SGI Indy  workstations—Refer to  manufacturer’s
documentation. Turn on the monitor power switch on the front of
the monitor. Verify that the power indicator is illuminated. On the
system chassis, press and release the power switch on the front
panel. The power indicator is amber for a few seconds as the
system runs the power on diagnostics. The LED turns green as the
system boots.

< Five RAID/DLT/label printer cabinets (Figures 3-2 and 4-2)—Refer
to manufacturer’s documentation (Section 1.5). The power
switches of the Box Hill MDL1C-7-DLT4 Media Changer and RAIDs
are located on the rear of the unit.

When the Box Hill MDL1C-7-DLT4 Media Changers are powered
on, each unit goes through its power-on self test (POST). All of the
LEDs on the front of the drive enclosure turn on sequentially from
top to bottom as the POST begins. All four LEDs stay on solidly as
the POST runs. All LEDs except the yellow tape-in-use LED go dark
as the POST finishes. Apply power to the Box Hill MDL1C-7-DLT4
Media Changers and verify the POST.

At RAID power up, each RAID performs a built-in self test (BIST).
This process takes approximately 10 seconds. At the conclusion of
the process, the display should indicate “On Line Status: OK.”
Apply power to the RAIDs and verify the BIST.

= Epson LQ-570+ (Label) printers—Refer to manufacturer’s
documentation. Press and release the power switches on the front
of the Epson LQ-570+ label printers and verify that the power
indicator of each printer is lit.

e« Two Hewlett-Packard (HP) LaserJet5 printers—Refer to
manufacturer’s documentation. Turn on the power switch on the
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front of each unit to “I” position. Verify that after the printer
warms up, the display reads “READY.”

I I
Epson LQ-570+ Printer

BoxHill MDLC1-7-DLT4

Receiver door e <t Operator
Control panel

Ciprico 6700 Disk Array (Capture RAID)

Display Panel™ ] L1

Ciprico 6700 Disk Array (Transfer RAID)

Display Panel — (I

Figure 4-2. RAID/DLT Cabinet — Front View
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4.4

Indy Workstation Checkout

After the power up of each Indy workstation, a login window
appears. At the prompt, enter the name and password on each Indy.
This login sequence verifies that the Indy system is operational. The
following subsections discuss testing the communication links to the
Challenge XLs.

Perform the Indy setup procedure described in the Indy Workstation
Owner's Guide (Applicable Document 1.4.3).

4.5

SGI Challenge XL and IRISconsole Checkout

At Indy 3, establish a console window for each LPS string by using
the following steps from the IRISconsole utility:

1. Open the Icon Catalog icon from the Overview window.
2. Select the application from the Catalog window.

3. Select the IRISconsole icon on the Icon Catalog Application
window.

4. Select an icon that represents string 1 on the IRISconsole window.
5. Select the “Get Console” button on the IRISconsole site window.

6. Enter the system console login ID and password.

7. Apply the selections.

After startup and selection are finished, the prompt “lpsO01 (or 002
through 005) login:” will appear on the Indy3 window. Type in the
login and password. At the message “TERM=(vt100)” press <ENTER>.
This verifies that the serial links to the Indy workstation are
operational.

From Indy3, perform a system disk directory on Challenge XL 1. The
command “Is -la”’<ENTER> will display a long list of directory files.

Insert a blank 4mm cassette into the Challenge XL 1 digital audio
tape (DAT) drive. From Indy3, copy a file from the system disk to
tape using the command “tar -cvf /dev/tape <filename>.” To display a
list of files on the tape, type “tar -tvf /dev/tape”.
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Insert a blank 8mm cassette in Challenge XL 1 8mm drive. From
Indy3, copy a file from the system disk to tape using the command
“tar -cvf /dev/rmt6 <filename>". To display a list of files on the tape,
type “tar -tvf /dev/rmt6”.

Insert a compact disk—read-only memory (CD-ROM) in the Challenge
XL 1 (or 2 through 5) drive. At Indy3, perform a directory using the
command “Is/CDROM”.

Repeat the above procedure for Challenge XLs 2 through 5.

The basic functionality of the IRISconsole and Challenge XL and its
storage devices has been verified.

4.6 X-Terminal Checkout
Perform the X-Terminal setup procedure described in LPS Operations
and Maintenance Manual (Applicable Document 1.4.8). At the power-
up, the X-Terminal will automatically establish the communication
with the Ethernet LAN and will start to boot from the Indy
workstation. This verifies the local X-Terminal system operation.

4.7 Ethernet LAN Checkout
At Indy1l, ping (a UNIX command) all five XLs. At Indy2, ping XL 1.
At Indy3, ping XL 1. The network links between the Challenge XLs
and the Indys have been verified.
From the two X-Terminals, ping to any XLs. This verifies the Ethernet
link to the X-Terminals.
This verifies the Ethernet connections.

4.8 Box Hill MDL1C-7-DLT4 Media Changer Checkout

Load a blank cassette in the Box Hill MDL1C-7-DLT Media Changer on
string 1. Refer to the Using the Box Hill MDL1C-7-DLT Media Changer
(Vendor Document 1.4.15). The Box Hill MDL1C-7-DLT media changer
is connected to the Challenge XL small computer serial interface
(SCSI) controller unit 5. Refer to the Appendix I-SCSI IDs List of the
LPS Operations and Maintenance Manual (Applicable Document 1.4.8)
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for the correct the Box Hill MDL1C-7-DLT Media Changer unit
number.

At Indy3, copy a file from Challenge XL 1 system disk to Box Hill
media changer using the command “tar -cvf /dev/rmt4 <filename>".
Display a list of the files on Box Hill media changer with the
command “tar -tvf /dev/rmt4”.

Repeat this procedure for each Box Hill media changer on strings 2
through 5.

4.9 Ciprico Disk Array (RAID) Checkout
The string 1 RAIDs checkout can be performed using the following
steps:
1. Check the display on the front of each RAID to verify “On Line
Status: OK”.
2. At the Indy3 console, use the “hinv’ (hardware inventory)
command to verify that both RAIDs are active
3. Use the “df -k” command to display file system from each RAID.
This verifies that the RAID is mounted.
4. Use the UNIX command "cp" to copy a test file from the XL system
disk to each RAID and verify that the test file is transferred.
Repeat this procedure for both RAIDs on strings 2 through 5.
4.10 EDC DAAC Interface (FDDI LAN) Checkout

The FDDI LAN checkout can be performed by using the FDDI network
verification sofware tool which resides on each challenge XL. The
checkout can be done by using the following steps:

1. From any Unix workstations or X Terminals on the LAN, telnet and
Login to any five Challenge XLs.

2. Select the "winterm" icon.

3. At the Unix prompt type in the "fddivis" command then press
return key (the fddivis command is a FDDI network support tool
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which automatically provides user a virtual image of all nodes and
rings on the FDDI network).

4. Verify that all of the Challenge XLs are connected to the FDDI
network.

Optional: If the EDC DAAC is available, transmit a test file from LPS
string 1 to the EDC DAAC . Verify the EDC DAAC directory for receipt
of the files.

4.11 HP LaserJet5 Printer Checkout
After power up, the test printout will appear. At each Indy
workstation, print test file to HP LaserJet5 printers 1 and 2 (named
hpl and hp2). Use the command “lp -dhpl <filename>" or “Ip -dhp2
<filename>" to print a file.

4.12 Epson LQ-570+ (Label) Printer Checkout
After power up, the test printout will appear. At XL 1, print test file
to string 1 label printer. Use the command “lp -dep <filename>" to
print a file. Repeat for strings 2 through 5.

4.13 LGS Signal Interface Checkout

If the LGS matrix switch is operational, LGS signal interface checkout
can be performed using the following steps:

1. Configure the LGS matrix switch (requires LGS operator support)
such that string 1 is connected to string 2 for clock and data
transmission, and string 2 is connected to string 1 for clock and
data transmission.

N

Initiate the record function on string 2.
Initiate the playback function on string 1.

Observe that data is filling up the RAID array on receiving string.

a »>

Repeat steps 2 through 4 with the record function on string 1 and
the playback function on string 2.
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Repeat steps 1 through 5 for strings 1 and 3.
Repeat steps 1 through 5 for strings 1 and 4.
Repeat steps 1 through 5 for strings 1 and 5.

If the LGS matrix switch is not operational, LGS signal interface
checkout can be performed by interconnecting the coax signal cables
at the matrix switch ends. Use BNC barrel connectors to connect
string 1 to string 2 for clock and data transmission and string 2 to
string 1 for clock and data transmission (bypass the matrix switch).
Use steps 2 through 5 to verify the LGS signal interface between
strings 1 and 2.

Repeat steps 1 through 5, using the BNC barrel connector, for strings
1 and 3.

Repeat steps 1 through 5, using the BNC barrel connector, for strings
1 and 4.

Repeat steps 1 through 5, using the BNC barrel connector, for strings
1 and 5.

4.14

LPS Shutdown

Checkout of the LPS and its interfaces is completed. The LPS
equipment can remain powered up. To shut down the LPS, perform
the following procedure:

1. Five Challenge XL cabinets—At each Indy workstation, log out
from all five Challenge XLs. Using the IRISconsole bring up a
console window for the desired Challenge XL, log in as root, type
"shutdown™ and wait for "System Maintenance Menu" to appear
then turn the Challenge XL key switch to OFF position..

2. Five Epson LQ-570+ (Label) printers—Turn off the power switch on
the front of each unit to be powered down.

3. Two HP LaserJet5 printers—Turn off the power switch on the front
of each unit to be powered down.

4. Five RAID/DLT/label printer cabinets—Turn off each RAID and Box
Hill Media Changer within the cabinet. The power switches of the
Box Hill Media Changers and RAIDs are located on the rear of each
unit.
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5. Two NCD X-Terminals—Logout and turn off the monitor power
switch located on the back of the monitor. Turn off the power
switch for the terminal base unit located on the rear of the unit.

6. Three SGI Indy workstations—Turn off the power switch on the
front of the monitor. Turn off the system chassis on the front
panel.

7. Five Challenge XL cabinets—Turn the Challenge XL power switch
off.

This completes the power-down sequence.
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Section 5—System Turnover to the EDC

This section describes the procedure to turn the LPS equipment over
to the EDC.

5.1 LPS Configuration

The LPS is composed of five strings and peripherals. Sections 5.2 and
5.3 list the hardware and software components that are to be turned
over to the EDC.

5.2 Major Hardware Components

Table 5-1 lists the LPS hardware components. Refer to LPS Operation
and Maintenance Manual (Applicable Document 1.4.8) for a more
detailed listing of the LPS hardware components.

Table 5-1. LPS Hardware Components

System Name Qty
Challenge XL System
Challenge XL Rackmount 5
128MB RAM Board 20
CPU Board 10
104 Board w/o mezzanine 10
SCSI Mezzanine Board 5
4.3 GB System Disk 6
Compact Disk (CD-ROM) 5
4mm Digital Audio Tape 5
(DAT) Drive
8mm Tape Drive 5
FDDI 5
Optical Bypass Switch 5
HPDI/VSIO Board 5
IRISconsole 1
Indy Workstation (System & Monitor) 3
Box Hill MDL1C-7-DLT4 Media Changer 5
Paralan SCSI SE/DF Converter 5
6700 Disk Arrays, Model AR 6702 10
Epson LQ-570PLUS printer 5
HP LaserJet 5 printer 2
X-Terminal
21 Inch Color Monitor NC2185AA 2
HMX System 2
Ethernet 10 Base-T SuperHub, Model 4422 | 1
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5.3 Software Items
All LPS software is preinstalled on each LPS string. The backup
tapes, consisting of Box Hill Media Changer cartridges, for all strings
(1 through 5) will be delivered to the EDC personnel.

5.4 Documents and Manuals

The following documents are included in the LPS turnover to the EDC:
1.LPS Installation Procedure

2.LPS Users Guide

3.LPS Operations and Maintenance Manual

4.LPS Programmers Reference Manual

5.LPS Software Configuration Guide

6.About Your 21-Inch Color Monitor NC2185AA
7.AD6700 Integrated Disk Array Quick Installation Guide
8.Addendum to the Disk Array Guide

9.Challenge/Onyx Site Preparation Guide

10. Digital Linear Tape Drive Owner’s Guide

11. LaserJet5 Printer User’s Manual

12. Indy™ Workstation Owner’s Guide

13. Installing Your HMX Family System

14. High Speed Parallel Digital Interface (HPDI) /7 Very High Speed
Serial Interface (VSIO) Card User’s Manual

15. Power Challenge™and Challenge XL Rackmount Owner’s Guide
16. Product Note for 6700/10 Disk Arrays and Controller Boards
17. Epson LQ-570+ (Label) Printer User’s Guide

18. IRISconsole™ Administrator’s Guide
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19. Software Installation Administrator’s Guide (includes Installation
Instructions CD)

20. ONC3/NFS™Administrator’s Guide

21 Diskless Workstation Administration Guide

22 Network License System™ Administration Guide
23. Selected IRIX Site Administration Reference Pages
24. NIS Administration Guide

25. IRIX™ Advance Site Server Administration Guide
26. LPS Software Requirements Specification

27. LPS Functional and Performance Specification

28. LPS As-Built Specification

29. LPS Operations Concept Document

30. LPS Output Data Format Control Book

5.5 Demonstration
After testing at the EDC is complete, the LPS shall be demonstrated.
The capture of approximately 1 minute of test image data will be
performed, and Level OR processing will be initiated. The image will
be displayed on the moving window display.

5.6 Site Acceptance Test

The LPS equipment installation is complete after the LPS Checkout
(Section 4). The EDC is responsible for conducting the LPS site
acceptance test. The LPS Project will support the EDC in conducting
the LGS to LPS and EDC DAAC to LPS cabling and interface tests if
they could not be performed during LPS checkout (Sections 4.10 and
4.13).

The LPS equipment and software, except LPS application software, is
formally turned over to the EDC after completion of the SAT.
Afterwards, the LPS Project and the EDC follow LPS Transition Plan
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(Application Document 1.4.2) to complete full acceptance of the LPS
by the EDC.
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Appendix A—Installation Checklist

Description EDC EDC
Representative Engineer

4.3 LPS Startup

Step 1: Challenge XL 1 through 5 power

Step 2: X-Terminals 1 and 2 power

Step 3: Indy workstations 1 through 3 power

Step 4. String 1 capture and transfer RAID BIST

Step 4: String 1 Box Hill Media Changer POST

Step 4: String 2 Capture and Transfer RAID BIST

Step 4: String 2 Box Hill Media Changer POST

Step 4. String 3 Capture and Transfer RAID BIST

Step 4: String 3 Box Hill Media Changer POST

Step 4: String 4 capture and transfer RAID BIST

Step 4: String 4 Box Hill Media Changer POST

Step 4: String 5 capture and transfer RAID BIST

Step 4: String 5 Box Hill Media Changer POST

Step 5: HP LaserJet5 printers 1 and 2 power

Step 6: Epson LQ-570+ printers 1 through 5 power

4.4 Indy Workstation Checkout

Indy workstation 1 login

Indy workstation 2 login

Indy workstation 3 login

4.5 SGI Challenge XL and IRISconsole Checkout

Indy3 serial link to XL 1

Indy3 serial link to XL 2

Indy3 serial link to XL 3

Indy3 serial link to XL 4

Indy3 serial link to XL 5

IRISconsole

Challenge XL 1 system disk

Challenge XL 1 4mm tape

Challenge XL 1 8mm tape

Challenge XL 1 CD-ROM

Challenge XL 2 system disk

Challenge XL 2 4mm tape

Challenge XL 2 8mm tape

Challenge XL 2 CD-ROM

Challenge XL 3 system disk

Challenge XL 3 4mm tape

Challenge XL 3 8mm tape

Challenge XL 3 CD-ROM

Challenge XL 4 system disk

Challenge XL 4 4mm tape

Challenge XL 4 8mm tape

Challenge XL 4 CD-ROM

Challenge XL 5 system disk

Challenge XL 5 4mm tape

Challenge XL 5 8mm tape

Challenge XL 5 CD-ROM
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4.6 X-Terminal Checkout

X-Terminal 1 setup

X-Terminal 2 setup

4.7 Ethernet LAN Checkout

Indyl to XL 1

Indyl to XL 2

Indyl to XL 3

Indyl to XL 4

Indyl to XL 5

Indy2 to XL 1

Indy3to XL 1

X-Terminal 1 to XL 1

X-Terminal 2 to XL 1

4.8 Box Hill MDL1C-7-DLT4 Media Changer Checkout

String 1 Box Hill MDL1C-7DLT4 Media Changer

String 2 Box Hill MDL1C-7DLT4 Media Changer

String 3 Box Hill MDL1C-7DLT4 Media Changer

String 4 Box Hill MDL1C-7DLT4 Media Changer

String 5 Box Hill MDL1C-7DLT4 Media Changer

4.9 Ciprico Disk Array (RAID) Checkout

String 1 capture RAID and transfer RAID

String 2 capture RAID and transfer RAID

String 3 capture RAID and transfer RAID

String 4 capture RAID and transfer RAID

String 5 capture RAID and transfer RAID

4.10 EDC DAAC Interface (FDDI LAN) Checkout

LPS string 1 FDDI

LPS string 2 FDDI

LPS string 3 FDDI

LPS string 4 FDDI

LPS string 5 FDDI

LPS string 1 and EDC DAAC FDDI (optional)

4.11 HP LaserJetb Printer Checkout

HP LaserJet5 printer 1

HP LaserJet5 printer 2

4.12 Epson LQ-570+ (Label) Printer Checkout

Epson LQ-570+ (Label) printer 1

Epson LQ-570+ (Label) printer 2

Epson LQ-570+ (Label) printer 3

Epson LQ-570+ (Label) printer 4

Epson LQ-570+ (Label) printer 5

4.13 LGS Signal Interface Checkout

String 1 to string 2

String 1 from string 2

String 1 to string 3

String 1 from string 3

String 1 to string 4

String 1 from string 4

String 1 to string 5

String 1 from string 5

4.14 LPS Shutdown (optional)

Step 1: Log out at Indy1, 2, and 3 |
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Step 2: Epson LQ-570+ (Label) printer 1 through 5 power

Step 3: HP LaserJet5 printer 1 and 2 power

Step 4: RAID/DLT cabinet 1 through 5 power

Step 5: X-Terminal 1 and 2 power

Step 6: Indy workstation 1 through 3 power

Step 7: XL 1 through 5 power
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Appendix B—LPS Equipment Turnover Document

The LPS Project will use GSFC Form 20-4 to turnover the control of all LPS

equipment to the EDC. Following is a shipping equipment list

SHIPPING EQUIPMENTSLIST

ITEM DESCRIPTION
1 SGI CHALLENGE XL COMPUTERS
S/N: S39406 (Stringl)
SIN: S46910 (String2)
S/N: S46911 (String3)
S/N: S46908 (String4)
S/N: S37891 (Stringb5)
2 EQUIPMENT RACKS
(Each rack contents two (2) (Stringl)
Ciprico RAIDs and one (1) (String2)
BoxHill MDL1C-7-DLT4 (String3)
Media Changer) (seenote 1)  (String4)
(Stringb)
3 SGI INDY WORKSTATIONSDISPLAYS
SIN: 2475339 (L7Indy #8)
SIN: 2475336 (L7Indy #9)
S/IN: 2404317 (L7Indy #3)
4 SGI INDY WORKSTATIONS BASES
S/N: 08006909EEE9 (L7Indy #8)
S/N: 0800690A 36C8 (L7Indy #9)
S/N:080069089491 (L7Indy #3)
5 NCD X-TERMS
S/N: 410199-179
S/N: 410199-174
6 NCD X-TERMSBASES
S/N: 0995T002544
S/N: 0995T002552
7 CABLES 2
8 MISC
9 EPSON PRINTERS (LQ-570+)
S/N: 1F8E567833
S/N: 1F8E567827
S/N: 1F8E567830
SIN: 1F8E567826
S/N: 1F8E441825
10 HPLASERJET PRINTERS
S/N: USLB010750
S/N: USLB010751
11 MATRIX SWITCH
S/N:129791
12 DOCUMENTATION BOX
LPS/MO&DSD

QTY

UNIT

N/A
EA

EA

1817001
1816999
1816998
1816997
1816995

EA
1755022
1755021
EA

EA

ECN NO.

1523925
1816994
1816993
1816996
1422266

N/A
N/A
N/A
N/A
N/A

1700455
1700300
1422249

1700299
1700452
1422248

1532590
1532588

1532587
1532586

N/A

1529369

N/A
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13 ETHERNET HUB 1 EA
LanCast 4422 SuperHub
24 Ports SIN:6577600083
14 IRISconsole Unit 1 EA

Note 1: List of subsystems installed on Equipment Racks

Equipment Rack

LPSSTRING 1

LPSSTRING 2

LPSSTRING 3

LPSSTRING 4

LPSSTRING 5

LPS/MO&DSD

Subsystem Model and S/N

Ciprico RAID Model AR6712 -
Ciprico RAID Model AR6712 -
BoxHill MDLC1-7-DLT 4 -

Ciprico RAID Model AR6712 -
Ciprico RAID Model AR6712 -
BoxHill MDLC1-7-DLT 4 -

Ciprico RAID Model AR6712 -
Ciprico RAID Model AR6712 -
BoxHill MDLC1-7-DLT 4 -

Ciprico RAID Model AR6712 -
Ciprico RAID Model AR6712 -
BoxHill MDLC1-7-DLT 4 -

Ciprico RAID Model AR6712 -
Ciprico RAID Model AR6712 -
BoxHill MDLC1-7-DLT 4 -

S/N:
SIN:
SIN:

SIN:

SIN
SN

SIN:
S/N:
SIN:

S/N:
SIN:

SN

SIN:
SIN:
S/N:

001920
001919
55787

002664

: 002659
: 55783

002660
002663
55786

002662
002661

: 55785

001915
001916
55782

1817005

1750903

ECN No.

1529135
1529136
1816987

17700919
17700920
1816992

17700924
17700925
1816991

17700923
17700922
1816990

1529137
1529138
1816988
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ac

BIST
BNC
Btu

CCR
CD-ROM
CSR

DAAC
DAT
DCN
DLT

EDC
EROS
FAT
FDDI
FTP

GSFC

HP
HPDI

ICAS
ICD
IP

LAN
LED
LGS
LP
LPS

POST
RAID
SAT
SCSI
SGI

VSIO

LPS/MO&DSD

Acronyms

alternating current
built-in self test
British thermal unit

configuration change request
compact disk—read-only memory
consent to ship review

Distributed Active Archive Center
digital audio tape

document change notice

digital linear tape

EROS Data Center

Earth Resources Observation System
factory acceptance test

fiber distributed data interface

File Transfer Protocol

Goddard Space Flight Center

Hewlett-Packard
high speed parallel digital interface

Interactive CCR Automation System
interface control document
Internet Protocol

local area network

light emitting diode

Landsat 7 Ground Station
Land Processes

Landsat 7 Processing System

power-on self test

redundant array of inexpensive devices
site acceptance test

small computer serial interface

Silicon Graphics, Inc.

very high speed serial interface
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